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Executive Summary 

To facilitate Egypt's determination to strengthen equal access to justice, to enhance 

family stability, and to protect the rights of children, USAID, in cooperation with the 

Government of Egypt, established the Family Justice Project (“the Project”) and chose 

Management Sciences for Development as its implementing partner in the Project.  The 

purpose of the Family Justice Project is to enhance access to justice for families.  

Specifically, the Project supports the implementation of Law Number 10 of 2004, 

pertaining to the family court system, principally in the pilot governorates of Minya, Giza 

and Port Said.  The Project has two separate counterparts, the Ministry of Justice (MoJ) 

and The National Center for Childhood and Motherhood (NCCM).  There are 3 main 

components to the Project: (1) Training to strengthen the mediation offices; (2) 

Improving public access to and information about family court legal services; and (3) 

Assisting development of a Management Information System (MIS) for the mediation 

offices. The Project was established on November 7, 2005, and anticipates completion of 

its work on July 15, 2010.   

 

The major priorities for the first fiscal/program year for the Project, all of which were 

substantially accomplished, included: 

– Establishing office and project operations 

– Establishing relationships with GOE counterparts 

– Laying groundwork for and launching first NGO grant cycle 

– Laying groundwork for training MOJ personnel thorough assessments and 

development of draft curriculum 

– Conducting implementation planning and establishing foundation for MIS 

Requirements Analysis phase 

 

The major priorities for the upcoming fiscal/program year (October 1, 2006 – September 

30, 2007) include: 

– Revising and improving curricular materials developed in 2006 
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– Training staff in 26 pilot mediation offices 

– Training MOJ-designated personnel as trainers  

– Completing first NGO grant cycle 

– Launching second and third NGO grant cycles 

– Launching training activities for NGOs to support the family courts 

– Developing and deploying MIS 

– Beginning training the MIS user community 

 

This work plan spells out in detail the essential programmatic elements to accomplish the 

priorities listed above, and the activities have been divided by counterpart to the extent 

possible to simplify consideration and organization. 



MSD Egypt Family Justice Project (DFD-1-00-04-00175-00) Results Framework with Activities 
UNDER IR-3: INCREASED AVAILABLITY OF EFFECTIVE LEGAL SERVICES 

Objective/Result Activity primarily w/ MoJ Activity primarily w/ NCCM Cross-cutting relationships 
 

Access to Justice for 
Families Enhanced. 
 

MOJ capacity to 
mediate disputes 
strengthened 
 

Access to info on 
Family Court legal 
services increased. 
 

Management 
Information System 
(MIS) established. 
 

Mediation training 
program developed &  
implemented 

NCJS Instititutional 
capacity strengthened. 

Pub understanding of 
FCL enhanced. 

NGO capacity to 
provide information 
strengthened. 

MIS developed. Ministry of Justice 
capacity to collect data 
enhanced. 

Lessons learned inform 
decisions. 

Mediation and related 
curricula developed, 
tested, revised, and 
evaluated. 

Family court staff in 26 
locations trained and 
training evaluated 

MoJ-designated 
trainers trained in new 
curricula 

National training plan 
devised and 
implemented . 

Peer support activities 
undertaken. 

Development and 
implementation of 
media strategy 

Enhance info/intake 
capacity in 26 offices 
via training & infras.  

Grants to raise public 
awareness, encourage 
use / sustainability 

Training activities for 
NGOs, beyond grant 
orientations 

University based 
conflict resolution 
activities initiated  

 

Software development 
process 

MIS infrastructure 
deployed in pilot areas 

MoJ Staff trained to 
input data and work 
with MIS 

FJP activities revised 
based upon MIS 
findings. 

MoJ policymakers 
trained in use of MIS 

INDICATORS: 
# of USAID sponsored mediation centers (cumulative) in target areas 
# of cases brought annually to USAID sponsored mediation centers. 
# of cases resolved in USAID sponsored mediation centers annually. 
#  of people trained (Male, Female, Total) 
# of Civil Society Organizations (CSOs) whose capacities were strengthened



Chronological Overview of FY-2007 Activities by Month 
(October 1, 2006 through September 30, 2007) 

 

Date Activities with Ministry of Justice Activities with NCCM 

10/06 Conduct In-depth assessments of 10 
mediation offices within pilot areas, 
including examination of case files, 
reporting and record-keeping documents, 
discussions & MIS demonstration tool, 
and application of the previously 
developed and approved questionnaire, as 
appropriate (finishing in November) 

Review draft mediation curriculum 
developed initially for Ministry of Justice 
mediation staff, and explores ways to adapt 
curriculum for use in an academic setting.  
The longer term objective is to develop a 
strategy for developing an ongoing 
university-based family mediation training 
program. 
 

   
10/06 Begin procurement of commodities to 

assist accessibility of mediation offices, 
including mobile telephones, play 
structures and painting, as well as 
initial/limited procurements for MIS 
support, as appropriate. 

Implement award from 1st grant cycle 
(Oct.-Dec. 2006), including: conduct 
detailed capacity assessment of grantee-
designates & sign agreement with grantees 
if no issues/problems found; 

   
11/06 Conduct a series of workshops with 

mediation office personnel in pilot areas, 
moderated by California Family Court 
Judge Len Edwards.   The workshop will 
focus on, among other point: concepts in 
family justice, rights and best interest of 
the child, legal awareness of personal 
status law and international standards; 
preserving family stability, issues in 
family violence, conflict resolution in the 
family; strategies for engagement.  The 
workshops will encapsulate many points 
and principles articulated in the 
mediation training curriculum developed 
by MSD. 
 

Conduct a series of workshops with NGO 
personnel in pilot areas, moderated by 
California Family Court Judge Len 
Edwards.  The workshop will focus on, 
among other point: concepts in family 
justice, rights and best interest of the child, 
legal awareness of personal status law and 
international standards; preserving family 
stability, issues in family violence, conflict 
resolution in the family; strategies for 
engagement.   The workshops will 
encapsulate many points and principles 
articulated in the mediation training 
curriculum developed by MSD. 
 
 
 

11/06 Finish In-depth assessments of 10 
mediation offices within pilot areas, 
including examination of case files, 
reporting and record-keeping documents, 
discussions & MIS demonstration tool, 
and application of questionnaire, as 
appropriate 

1st Grant Cycle--Establish capacity 
development and reporting plans for each 
successful grantee, including specific 
training needs and undertake specialized 
training as appropriate. 
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Date Activities with Ministry of Justice Activities with NCCM 

   
12/06 Workshop with Mediation Office Heads, 

including discussion of draft training 
curriculum, review of Management 
Information System capabilities 
demonstration tool, and presentation of 
assessment findings as appropriate. 

1st Grant Cycle--release funds to successful 
grantees 

   
1/07 Revise technology deployment & 

procurement plan for the mediation 
offices that specifically addresses MIS 
needs, as well as  public access 
enhancements,  and procure agreed MIS 
commodities (January – September 2007) 
 

Implement second grant cycle (January – 
May 2007), starting with grant orientation 
workshops in target areas for interested 
NGOs, and preparation for cycle 2, which 
may include a narrowly targeted 2d RFA 
to supplement 1st cycle, if deemed 
necessary.  All applicants not selected 
from Cycle 1 will automatically carry over 
into Cycle 2. 

1/07 Begin 1st round of training for all 
mediators, administrators and experts 
from 26 pilot sites, consisting of three 
days of training, with 5 groups 

Review of pending applications from 
Cycle 1 

1/07 Assist MoJ development/testing of 
software for MIS (January  – June 2007) 

 

   
2/07 Complete 1st round of training for 

mediators and others 
Issuance of 2d RFA, if any.   

   
3/07 First session of training for trainers 

 
 

 

   
4/07 Begin 2d round of training for all 

mediators, administrators and experts 
from 26 pilot sites, consisting of three 
days of training, with 5 groups 
 
 

Review of grant applications, including 
capacity assessments. 

   
5/07 Complete 2d round of training 

 
 
 

Issuance of Awards decisions for 2d Cycle, 
followed by implementation following 
pattern established in Cycle 1 

5/07 Second session of training for trainers 
 

Family Justice & Personal Status Issues 
workshop for NGO 
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Date Activities with Ministry of Justice Activities with NCCM 

  
 

 

6/07 Begin 3d round of training for all 
mediators, administrators and experts 
from 26 pilot sites, consisting of three 
days of training, with 5 groups 
 

Implement 3d grant cycle following pattern 
of earlier grant cycles 

7/07 Complete 3d round of training 
 
Third session of training for trainers 

Issuance of RFA for 3d Grant Cycle, if 
any. 

8/07  Acceptance of applications for RFA, if any 
9/07  Review of Applications 

 
 



Overview of FY-2007 Activities with Ministry of Justice 

(October 1, 2006 through September 30, 2007) 

 

To facilitate Egypt's determination to strengthen equal access to justice, to enhance 

family stability, and to protect the rights of children, USAID, in cooperation with the 

Government of Egypt, established the Family Justice Project (“the Project.”)  The 

purpose of the Project is to enhance access to justice for families.  Specifically, the 

Project will support the implementation of Law Number 10 of 2004, pertaining to the 

family court system, principally in the pilot governorates of Minya, Giza and Port Said.  

There are 3 main components to the Project:  

 Training to strengthen the mediation offices;  

 Improving public access to and information about family court legal services; and  

 Assisting development of a Management Information System (MIS) for the 

mediation offices.  

The Project was established on November 7, 2005, and anticipates completion of its work 

on July 15, 2010.  Herein is a description of program activities the Project proposes to 

undertake with the Ministry of Justice during the program year October 1, 2006 through 

September 30, 2007.   

 

The main project activities are: 

 

(1) Work with the Ministry of Justice to develop a training program in family mediation 

for the Ministry's family mediation panels and a program to familiarize Judges working 

in Family Courts with issues in family mediation.  To accomplish this goal, during FY-

2007 the Family Justice Project will: 

 

 10



1st QUARTER (October 1-December 31, 2006) 

 

 Conduct In-depth assessments of 10 mediation offices within pilot areas, using the 

previously developed and approved questionnaire (October-November 2006); 

 Conduct a series of workshops with family court personnel, taking place in 

Minya, Giza, and Port Said, focusing on the advantages and challenges of family 

mediation, moderated by California Family Court Judge Len Edwards (Oct. 29-

Nov. 10, 2006); 

 Conduct a workshop with Mediation Office Heads from the 26 pilot offices, 

taking place in Cairo, including presentation of mediation office assessment 

survey, and discussion of draft training curriculum, as well as presentation and 

review of Management Information System capabilities demonstration (see 

below)  (December 12-13, 2006);  

 

2nd QUARTER (January 1 – March 31, 2007) 

 

 Undertake first round of training for all mediators, administrators and experts 

from 26 pilot offices, consisting of four days of training, with 5 groups of 50 

participants each, taking place in the respective pilot governorates  (Jan. 28 – Feb. 

28, 2007);  

 At the end of the 1st training session, the Project will identify and recommend to 

the Ministry of Justice the mediation staff that may be most suitable to act as 

future trainers (March 4-8, 2007); 

 After the Ministry of Justice has designated the mediation staff that will work as 

trainers, the project will undertake the first session of training for trainers, taking 

place in Cairo ( March 18-29, 2007); 

 

3rd Quarter (April 1 – June 30, 2007) 

 

 Undertake second round of training for mediators, administrators and experts 

from 26 pilot sites, with three days of training, 5 groups of 50 participants each 
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); 

 Undertake second session of training of trainers (May 20-24, 2007) 

 Conduct 3d round of training for all mediators, administrators and experts from 

26 pilot sites, consisting of three days of training, with 4 to 5 groups of 50 

participants in each group (June 3– July 5 2007) 

 

4th QUARTER (July 1 – September 30, 2007) 

 

 Undertake third session of training of trainers (July 15-19, 2007) 

 

(2) Work with Ministry of Justice and National Council of Childhood and Motherhood to 

improve public access to and information about the family court legal services.  To 

accomplish this goal, during FY-2006, the Family Justice Project will: 

 

1st QUARTER (October 1-December 31, 2006) 

 

 Conduct In-depth assessments of 10 mediation offices within pilot areas, using the 

previously developed and approved questionnaire (see above) (October-

November 2006); 

 Develop, submit and revise a procurement plan for the mediation offices that 

includes public access enhancement as well as MIS needs (see below) (October–

December 2006); 

 Begin procurement 

 

2nd– 4th QUARTERS (January 1- September 30, 2007) 

 

 Procure agreed commodities (January–September 2007); 

 

(3) Work with Ministry of Justice to develop a Management Information System (MIS) 

to keep track of cases being handled in the mediation offices, to collect data on 

implementation of mediation services, and to serve as a basis for statistical reports and 
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analysis.  To accomplish this goal, during FY-2007 the Project will: 

 

1st QUARTER (October 1-December 31, 2006) 

 

 Short workshops with mediation office staffs at to 6 October, Tag Ad-Dowal, 

(Imbaba), Port Said, and Minya City mediation office complexes, to discuss MIS 

Capacity Demonstration Tool, and to solicit comments (October 2006) 

 Conduct in-depth assessments of 10 mediation offices within pilot areas (at least 

one day per selected mediation office), using the previously developed and 

approved questionnaire, and also for follow-up MIS capability & needs 

discussions as required (October-November 2006); 

 Revise MIS capabilities demonstration tool, to solicit commentary and advice 

from community of users as to final contents of MIS (October-December 2006). 

 Conduct a workshop with Mediation Office Heads from the 26 pilot offices, 

taking place in Cairo at National Center for Judicial Studies or at a suitable hotel 

conference site, including presentation of mediation office assessment survey, and 

discussion of draft training curriculum, as well as presentation and review of 

Management Information System capabilities demonstration (see above)  

(December 12-13, 2006);  

 Develop, submit and revise a technology deployment & procurement plan for the 

mediation offices that specifically addresses MIS needs, as well as  public access 

enhancements, and begin procurement (see above) (October – December 2006); 
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2nd- 4th  QUARTER (January 1 – September 30, 2007) 

 

 Assist Ministry of Justice development of software for MIS (January-June 2007) 

 Procure agreed commodities (January–September 2007); 

 Implement MIS component of training program for mediation office 

administrative assistants, integrated to the extent possible with training for 

mediators (see above) (June-July 2007). 



Overview of FY-2007 Activities with NCCM 
(October 1, 2006 through September 30, 2007) 

 
To facilitate Egypt's determination to strengthen equal access to justice, to enhance 

family stability, and to protect the rights of children, USAID, in cooperation with the 

Government of Egypt, established the Family Justice Project (“the Project.”)  The 

purpose of the Family Justice Project is to enhance access to justice for families.  

Specifically, the Project will support the implementation of Law Number 10 of 2004, 

pertaining to the family court system, principally in the pilot governorates of Minya, Giza 

and Port Said.  There are 3 main components to the Project:  

 Training to strengthen the mediation offices;  

 Improving public access to and information about family court legal services; and  

 Assisting development of a Management Information System (MIS) for the 

mediation offices.  

The Project was established on November 7, 2005, and anticipates completion of its work 

on July 15, 2010.  Herein, is a description of proposed program activities taking place 

during the program year October 1, 2006 through September 30, 2007. 

 

The main activities of the Project are as follow: 

(1) Develop and implement a training curriculum in family mediation for the mediation 

panels working in the family courts, as well as other court personnel.  To accomplish this 

goal, during FY-2007 the Family Justice Project will: 

 

1st QUARTER (October 1-December 31, 2006) 

 Work with NCCM to review, revise and improve the draft mediation curriculum 

and other training materials that have been developed for Ministry of Justice staff 

(October-December 2006); 

 Work with NCCM to devise strategy to institutionalize family mediation training 

at University level, employing draft mediation curriculum as starting point 

(October 2006-September 2007); 

 Organize series of workshops on family justice issues with NGOs in three pilot 

areas, led by California Family Court Judge Leonard Edwards, and invite NCCM 
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(2) Improve public access to and information about the family court legal services by 

establishing and supporting a grants program to assist NGOs in raising public awareness, 

by initiating related training activities for NGOs, and by providing media support to 

participating NGO activities.  To further this goal, during FY-2007, the Family Justice 

Project will: 

 

1st QUARTER (October 1-December 31, 2006) 

 Finalize draft grant monitoring policies and procedures proposed in previous 

planning cycle, including financial controls and capacity assessment checklist 

(October 2006); 

 Implement award from 1st grant cycle (Oct.-Dec. 2006), including: 

o Conduct detailed capacity assessment of chosen finalist grantees, 

o Sign agreement with grantees if no improprieties found; 

o Develop capacity development plan for each successful grantee, including 

specific training needs and undertake specialized training identified after 

capacity assessment; 

o Establish reporting plan for successful grantees, 

o Release funds to successful grantees; 

 Conduct Family Justice & Personal Status Issues workshop for NGOs interested 

in family justice (November 2006), led by Judge Len Edwards.  The workshops 

will focus on, among other concepts: 

o Concepts in family justice, 

o Legal awareness of personal status law and international standards; 

o Preserving family stability 

o Issues in family violence 

o Conflict resolution in the family 

o Strategies for engagement 

 

 16



 17

2nd & 3rd  QUARTERS (January 1 – June 30, 2007) 

 Implement second grant cycle (January – May 2007): 

o Grant orientation workshops in target areas for interested NGOs (January) 

o Preparation of 2d RFA (January) 

o Issuance of 2d RFA (February) 

o Acceptance of applications (March) 

o Review of Applications (April) 

o Issuance of Awards decisions (May) 

 Undertake follow up activities for 2d grant cycle following pattern of 1st cycle 

(June-Sept. 2007) 

 Conduct 2d Family Justice & Personal Status Issues workshop for NGOs 

interested in family justice (May 2006).   

 

4th QUARTER (July 1 – September 30, 2007) 

 Implement 3d grant cycle following pattern of earlier grant cycles (June-Sept. 

2007) 

  

(3) Develop a Management Information System (MIS) for the family court mediation 

offices, to keep track of cases, to collect data on implementation, and to serve as a basis 

for statistical reports and analyses.  To accomplish this goal, during FY-2007 the Project 

will solicit NCCM’s views of what types of information need to be collected by Ministry 

of Justice to improve service and function of the mediation offices (October-December 

2007). 

 



Annex B 
 

FY – 07   Training Plan 
 

A- Introduction 
 
The Family Justice Project (FJP) is committed to the concept that its training 

programs emanate from demonstrable training needs. To that end, training 

participants are surveyed and trained in a manner that inspires them to adopt 

the best practices of their fields. The project provides training that is relevant, 

culturally appropriate, thorough, and encompassing and conducted by 

trainers who are technically and culturally competent. All FJP training 

programs stress experiential learning and are developed in such a manner 

that they can be replicated by others.  

 
The Family Justice Project’s first year training plan outlines in general how the 

project training activities will be implemented. 

 
The first year annual training plan corresponds to the period of the overall 

work plan for the FY-07. The FY-07 Training Flow Chart and matrix (attached) 

contains a preliminary idea of the nature and types of training that will be 

conducted. The details of the training plan will only be finalized after 

completion of: 

 
1- The training needs assessments. 

2- Agreement of the counterparts in MOJ and NCCM on training 

activities, locations and dates. 

 
 
B- Approach to Training 
 
Upon our initial visits to 25 of the 26 Mediation Offices and based on our 

findings and discussions with the mediation staff we are in a position to 
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propose a comprehensive approach to training that enhances the institutional 

capacity of the project and builds long-term sustainability. Our training 

activities in the FY-07 will focus on identified actual training needs and the 

priority of the related activities. While assessments are conducted for each 

member of the staff in all 26 mediation offices, the results being identified and 

analyzed shall be incorporated into the training plan. In the following years of 

the life of the project we shall continue to increasingly focus on capacity 

building to ensure sustainability beyond the life of the project.  

 
C- Utilizing Established Training Systems 
 
USAID ADS 252 and 253 and TraiNet shall be the framework for all training 

activities to comply with, and watched for, as participant training regulations; 

together with the USAID/Cairo Mission guidelines. Our training team will 

punctually post all the required information regarding trainees and programs 

into the TraiNet database as appropriate. MSD Inc - Washington shall support 

the project with all lessons learnt from other MSD Inc. projects worldwide. 

 
D- Estimated Training Costs 
 
The estimated training costs for the FY-07 are included in the projected 

budget located in this worp-plan. The cost may vary depending on the 

schedule of the training as to be agreed upon by the MOJ and NCCM and the 

relevant counterparts and NGOs. 



Training Plan October 06 – September 07 

  Date Training Start  Finish Participants Number Institutions  

Q1 
10/01/06 
12/31/06             

    
 Judge Len Edwards Workshop with 
NGOs-Minia  10/31/2006 10/31/2006 

NGOs 
representatives 

30 
Participants MSD 

    
 Judge Len Edwards Workshop with 
Mediation offices staff - Minia 11/1/2006 11/1/2006 

Mediation office 
staff 

40 
Participants MSD 

    
 Judge Len Edwards Workshop with 
NGOs-Giza 11/5/2006 11/5/2006 

NGOs 
representatives 

30 
Participants MSD 

    
 Judge Len Edwards Workshop with 
Mediation offices staff - Giza 11/6/2006 11/6/2006 

Mediation office 
staff 

40 
Participants MSD 

    
 Judge Len Edwards Workshop with 
NGOs-Port-Said 11/7/2006 11/7/2006 

NGOs 
representatives 

30 
Participants MSD 

    
 Judge Len Edwards Workshop with 
Mediation offices staff - Port-Said 11/8/2006 11/8/2006 

Mediation office 
staff 

15 
Participants MSD 

    Mediation Office Heads Workshop 12/12/2006 12/13/2006 
Heads of 

Mediation offices 
20-26 

 Participants MSD 

Q2 
01/01/07 
03/31/07             

    
1st set of training sessions for 
mediation office staff (5 workshops) 1/28/2007 2/28/2007 

Mediation office 
staff 

250 
Participants MSD 

  Grant Orientation WKS 1/30/2007 1/30/2007 
NGOs 

representatives 
30 

Participants MSD 

    TOT sessions (3 days) 3/18/2007 3/22/2007 
Mediation office 

staff 
26 

Participants Training Firm 

Q3 
04/01/07 
06/30/07             
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  Date Training Start  Finish Participants Number Institutions  

    
2d set of training sessions for 
mediation office staff (5 workshops) 4/1/2007 5/10/2007 

Mediation office 
staff 

250 
Participants MSD 

    TOT sessions(3 days) 5/20/2007 5/24/2007 
Mediation office 

staff 
26 

Participants Training Firm 

Q4 
07/01/07 
09/30/07             

    
3d set of training sessions for 
mediation office staff (5 workshops) 6/3/2007 7/5/2007 

Mediation office 
staff 

250 
Participants MSD 

    TOT Sessions (3 days) 7/15/2007 7/19/2007 
Mediation office 

staff 
26 

Participants Training Firm 

   Grant Orientation WKS 8/6/2007 8/9/2007 
NGOs 

representatives 
30 

Participants MSD 



Life of Project Flowchart 



Family Justice Performance indicators 
 

Performance Management Plan (June 2006) 
 

SO 21: Initiatives in Governance and Participation Strengthened 
 

 

IR 21.1: 
Improved 
Enabling 

Environment for 
Political Process 

IR 21.2: 
Enhanced 

Government 
Responsiveness 

to Citizens 

IR 21.3: 
Increased 

Availability of 
Effective Legal 

Services 

IR 21.4: 
Improved 

Human Rights 
Environment 

 

IR 21.5: 
Improved 

Environment 
for Combating 

Corruption 

SO 21: Initiatives in Governance and Participation 
Strengthened 



List of Mission-Specific and USAID Common Indicators  
Included in This Performance Management Plan 

RESULT/PROGRAM 
COMPONENT 

PERFORMANCE INDICATOR COMMENTS 

IR 21.3: Increased Availability of Effective Legal Services 
21.3.6: Number of USAID-sponsored mediation centers 
(cumulative) in targeted areas 

21.3.7: Number of cases brought annually to USAID-sponsored 
mediation centers 

21.3.8: Number of cases resolved in USAID-sponsored 
mediation centers 

USAID Common Indicator 5.7 (Family Justice Project) NOTE: All three of these 
indicators are parts of the Common Indicator, which reads as follows: “Does 
your program support any form of ADR? Number of USAID sponsored 
mediation centers (cumulative) in target areas. Number of cases brought to 
USAID-sponsored mediation centers…Number of cases resolved in USAID-
sponsored mediation centers in FY 2005; planned for 06, 07 and 08 

21.3.9: Number of people trained USAID Common Indicator 5.9 (Family Justice Project) NOTE: The data from 
this indicator will be aggregated with the data from Indicators 21.3.5 (AOJS II) 
and 21.3.14 (Criminal Justice) for reporting to Washington on Common 
Indicators. 

PC 5: Strengthen the 
Justice Sector 
 
 
Family Justice Project 
Indicators 

21.3.10: NGO Scorecard (of progress in capacity development) Mission-Specific Indicator (Family Justice) NOTE: The data from this indicator 
may be used to report against the USAID Common Indicators 11.2, 11.2.1, and 
11.2.4.  (11.2: “Has your program worked to strengthen the organizational 
capacity of civil society organizations?  If yes, in what way?” 11.2.1: “If yes, 
have those CSOs assisted by USAID improved in the last year? If yes, specify 
how this was demonstrated (e.g. effective oversight of government, participation 
in decision-making process, etc)? Specify how organizational capacity was 
measured.  If no, why not?)” and 11.2.4: “If you answered yes to the questions 
above, what was the number of groups assisted in FY__?” 
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IR 21.3: Increased Availability of Legal Services (PC 5: Strengthen the Justice Sector) 
 
Performance Indicator 21.3.6: # of USAID-sponsored mediation centers (cumulative) in target areas  (USAID Common Indicator 5.7) 
Unit: Cumulative number of centers 

Results Data Baseline 
2006 

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 

Targeted 0 26 52 78 104       

Actual 0           

Indicator Description (Definition): A USAID-sponsored mediation center is a Ministry of Justice mediation office that, through USAID assistance under the Egypt Family Justice Project, received 
significant USAID assistance in one or more of the following areas: staff training either by project staff or by NCJS-designated staff with project assistance;  development and use of a new 
management information system; and physical improvements to target offices, including either equipment purchases or physical improvements. 

Data Source:  Human Resources: project training attendance records; Systems:  Project records on 
development and deployment of MIS; Infrastructures: Project records of procurement or physical 
improvements. 

Rationale/Critical Assumptions for Indicator:   
This is a USAID common indicator (PC 5.7) 

Schedule/Frequency of Data Collection: Quarterly  

Responsible Officer: Margaret Groarke, CTO   

Method/Approach of Collection/Calculation:  
All the data necessary are contained within project records and readily retrievable. 

Data Analysis/Dissemination Plan:  Being assembled from project records; the records 
will be disseminated to USAID and partners via annual and quarterly reports.  

Data limitation and Quality Assessments:  
As with all other indicators reported to Washington, the responsible officer will conduct a 
Data Quality Assessment every 3 years. 

Other Donors in Sector: No other donors are currently working with the mediation offices. 

Indicator's Relevance to Gender:  In family law cases, women by law must first seek access to the legal system through mediation, and supporting the mediation offices increases access to 
effective legal services for women in particular.    

Indicator's Relevance to Poverty:  By law, mediation, unlike litigation, is free of charge, and supporting the mediation offices increases access to effective legal services for those that cannot afford 
other alternatives. 

Additional Comments:  The project will directly support the 26 mediation offices located in the 3 pilot governorates of Giza, Minya and Port Said.  In these three governorates, the Project will provide 
the 26 offices a complete package of staff training, deployment of the management information system, and physical improvements.  Beyond the 26 pilot offices, the Project will support staff training 
but not MIS deployment or infrastructure improvement.  Beyond the 26 initial sites, the Project will support staff training either through direct training or training of trainers using Project-developed 
curricular materials, or both.  
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IR 21.3: Increased Availability of Legal Services (PC 5: Strengthen the Justice Sector) 
 
Performance Indicator 21.3.7: # of cases brought annually to USAID sponsored mediation centers. (USAID Common Indicator 5.7) 
Unit:  Annual number of cases 

Results 
Data 

Baseline 
2006 

2007 2008 2009 2010* 2011 2012 2013 2014 2015 2016 

Targeted 
 

 1% over prior 
yr. 

2% over prior 
yr. 

3% over prior 
yr. 

2% over prior 
yr. 

      

Actual 
 

TBD           

Indicator Description (Definition): A USAID-sponsored mediation center is one of 26 Ministry of Justice mediation offices in the target governorates of Giza, Minya and Port Said that, through 
USAID assistance under the Egypt Family Justice Project, received USAID assistance in the form of staff training, development and deployment of a new management information system and 
physical improvements, including equipment.  A case brought to a mediation center is one that has been entered into the mediation center’s case ledger and issued a case number. 

Data Source:  Case ledgers kept in mediation offices. 
 

Rationale/Critical Assumptions for Indicator:   
This is a USAID Common indicator (PC 5.7)   
This indicator assumes that improvements in public information about mediation services, the environment of the mediation 
offices, and quality of mediation services will encourage individuals who might otherwise take no action to bring their family 
issues to mediation. 

Schedule/Frequency of Data Collection:  
Quarterly collection/report 

Responsible Officer:  Margaret Groarke, Cognizant Technical 
Officer  

Method/Approach of Collection/Calculation:  Data will be collected by mediation office staff from ledgers kept at mediation 
office, and transmitted to the project by the Ministry of Justice, with spot checks of the actual ledgers by project staff.  Once 
an electronic management information system is in place, the project may also receive the data directly from the mediation 
office, and will spot check against the paper ledgers. 

Data Analysis/Dissemination Plan:   
After being gathered from mediation centers ledgers and the Ministry of Justice, project staff will review the data and 
disseminate it to USAID and partners via annual and quarterly reports. 

Data Limitation and Quality Assessments:  
Data quality assessment will be applied on the following: USAID 
sponsored mediation center case ledgers; MIS in the USAID 
sponsored mediation centers; Spot check and comparison for the 
logbook and MIS periodically.   Other Donors in Sector: No other donors are supporting the mediation offices. 

Indicator's Relevance to Gender: In family law cases, women by law must first seek access to the legal system through mediation, and increases in cases filed indicate increased access to 
effective legal services for women in particular.    
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Indicator's Relevance to Poverty: By law, mediation, unlike litigation, is free of charge, and increases in cases filed indicates increased access to effective legal services for those that cannot afford 
other alternatives 

Additional Comments:  The project will directly support the 26 mediation offices located in the 3 pilot governorates of Giza, Minya and Port Said, in staff training, deployment of the management 
information system (MIS), and physical improvements.  The project will work with other mediation offices in Egypt on staff training only.  This indicator will look only at the 26 mediation offices in the 
pilot area, because only those 26 offices will receive the full support package including training, MIS and physical improvements.  
*Since the scheduled completion of the Project is July 15, 2010, the actual FY-2010 figures will be projections based upon figures gathered at the end of the 3d quarter of FY-2010. 
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IR 21.3: Increased Availability of Legal Services (PC 5: Strengthen the Justice Sector) 
 

Performance Indicator 21.3.8: # of cases resolved in USAID sponsored mediation centers annually.   (USAID Common Indicator PC 5.7) 
Unit:  Annual number of cases 

Results 
Data 

Baseline 
2006 

2007 2008 2009 2010* 2011 2012 2013 2014 2015 2016 

Targeted 
 

  1% over prior 
yr. 

2% over 
prior yr. 

3% over 
prior yr. 

2% over prior 
yr. 

      

Actual 
 

           

Indicator Description (Definition): A USAID-sponsored mediation center is a Ministry of Justice mediation office in the target governorates of Giza, Minya and Port Said that, 
through USAID assistance under the Egypt Family Justice Project, received USAID assistance in the form of staff training, development and deployment of a new management 
information system and physical improvements, including equipment.  A case brought to a mediation center is one that has been entered into the mediation center’s case ledger 
and issued a case number.  A resolved case is one where the parties reached an agreement that was recorded in the mediation office ledger and forwarded to the family court for 
execution. 
Data Source:  Case ledgers kept in mediation offices. 
 
 

Rationale/Critical Assumptions for Indicator:   
This is a USAID Common indicator (PC 5.7)   
This indicator assumes that improvements in mediation office operational systems and 
infrastructure, and improved quality of mediation services will result in more successful 
mediation. 

Schedule/Frequency of Data Collection: 
Quarterly collection/report. 

Responsible Officer:  Margaret Groarke, Cognizant Technical Officer 

Method/Approach of Collection/Calculation:  Data will be collected by mediation 
office staff from ledgers kept at mediation office, and transmitted to the project by the 
Ministry of Justice, with spot checks of the actual ledgers by project staff.  Once an 
electronic management information system is in place, the project may also receive 
the data directly from the mediation office, and will spot check against the paper 
ledgers. 
Data Analysis/Dissemination Plan:  After being gathered from mediation centers 
ledgers and the Ministry of Justice, project staff will review the data and disseminate it 
to USAID and partners via annual and quarterly reports. 

Data limitation and Quality Assessments:   The Ministry of Justice counts as “resolved” 
all mediation cases that do not proceed to litigation.  This results in a very serious over-
count because a large number of mediation cases that fail to reach an agreement are 
abandoned at the end of mediation.  As such they do not proceed to litigation.  The 
mediation offices do compile statistics on the number of cases reaching recorded 
agreements, and these are reported to the MoJ, but the MoJ does not release these 
numbers readily.  For this reason, the project will independently verify directly with the 
mediation offices the number of recorded agreements reached. 

Other Donors in Sector:  
No other donors are working with the mediation offices. 
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Indicator's Relevance to Gender: In family law cases, women by law must first seek access to the legal system through mediation, and increases in cases resolved indicate 
increased access to effective legal services for women in particular.   .    
Indicator's Relevance to Poverty: By law, mediation, unlike litigation, is free of charge, and increases in case resolutions indicates increased access to effective legal services for 
those that cannot afford other alternatives 
Additional Comments: The project will directly support the 26 mediation offices located in the 3 pilot governorates of Giza, Minya and Port Said, in staff training, deployment of the 
management information system, and physical improvements.  The project will work indirectly with other mediation offices in Egypt through NCJS, on staff training only.  This 
indicator will look only at the 26 mediation offices in the pilot area, because only those 26 offices will receive the full support package. 
 
The single biggest reason for failure to reach a mediated agreement is failure of the second party to attend mediation.  In instances where mediation actually takes place, resolution 
rates are relatively high.  Efforts to improve resolution rates will need to focus on getting parties to attend, which may be determined by factors outside of the control of the Project or 
the mediation offices. 
 
*Since the scheduled completion of the Project is July 15, 2010, the actual FY-2010 figures will be projections based upon figures gathered at the end of the 3d quarter of FY-2010. 
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IR 21.3: Increased Availability of Legal Services (PC 5: Strengthen the Justice Sector) 
 

Performance Indicator 21.3.9: Number of people trained (USAID Common Indicator 5.9)  
 Unit:  Annual number, disaggregated by sex  

Results Data 2006 2007 2008 2009 2010* TOTAL 

Targeted 60 300 300 300 200 1160 

Actual       

Indicator Description (Definition): Total number of Judges, mediation office staff, JIC staff and NGO or Media representatives (male and female) trained in Egypt and Overseas annually, 
disaggregated by sex.  Participants are counted once every year.  Inclusion in previous years does not exclude people in subsequent years.  
Unit: Number of people 

Data Source: Participant registration forms, participant attendance sheet- signed by the 
participants.  
 

Rationale:  This is USAID Common Indicator 5.9  
 
Critical Assumptions for Indicator: 
Ministry of Justice approves the Judges and staff for training.   

Schedule/Frequency of Data Collection: Quarterly 

Responsible Officer:  Margaret Groarke, Cognizant Technical Officer 

Method/Approach of Collection/Calculation: Data will be compiled based on the training sign in 
sheets and registration forms which are collected and entered on training database.   Tracking of 
individual names and the training they received will be obtained from the training database. 

Data Analysis/Dissemination Plan: The implementing partner will transmit the data to USAID/Egypt in 
its quarterly and annual reporting. 

Data limitation and Quality Assessments:  As with all other indicators reported to 
Washington, the responsible officer will conduct a Data Quality Assessment every 3 
years. 

Other Donors in Sector:  

Indicator's Relevance to Gender: Indicator disaggregated by gender. 

Indicator's Relevance to Poverty: N/A 

Additional Comments:  This is a common USAID indicator.  It is expected that the trained figures increase due to the fact that NGO grants will include training programs.  
*The end date for the project is July 15, 2010, and target for 2010 reflects the partial year. 
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IR 21.3: Increased Availability of Legal Services (PC 5: Strengthen the Justice Sector) 
Performance Indicator 21.3.10: Number of Civil Society Organizations (CSOs) whose capacities were strengthened (USAID Common Indicator 11.2.1)  
 Unit: Annual number of CSOs showing improvement  

Results 
Data 

2006 2007 2008 2009 2010* 

Targeted 0 20 35 30 5 

Actual      

Indicator Description (Definition): Total number of CSOs/NGOs receiving grants under the FJP grant activity that show capacity increase annually.  CSOs are counted for each year in which they demonstrate improvement 
of capacity. “Strengthened capacity” is measured with an NGO scorecard tool and database developed by Family Justice Project.  FJP has devised an institutional capacity “scorecard” as described in Recent Practice in 
Monitoring and Evaluation TIPS,  2000, No. 15, “Measuring Institutional Capacity.”  The scorecard looks at all relevant factors in rating CSO capacity, and assigns a 1 or a 0 depending on whether the factor is present.  
Factors are weighted depending on their importance.  Each factor score is multiplied by its weight for a weighted factor score.  All weighted factor scores are totaled for an overall capacity score for the CSO.  If a CSO 
improves its prior year score, it is counted among those whose capacities were strengthened.  The CSOs are evaluated initially upon award of grant to establish a baseline, and re-evaluated regularly by project staff using the 
scorecard, and changes in CSO capacity are recorded and retained by FJP.   NOTE: When it is finalized, a copy of the NGO Scorecard will be submitted to the CTO for inclusion in the PMP file.   
Unit: Number of CSOs 

Data Source: FJP staff, in collaboration with CSO staff 
 

Rationale: This is USAID Common Indicator   11.2.1 
Critical Assumptions for Indicator: NCCM approves NGO for grant.   

Schedule/Frequency of Data Collection: Annually. 

Responsible Officer:  Margaret Groarke, CTO 
 
  

Method/Approach of Collection/Calculation: Data will be compiled by FJP staff based upon the NGOs 
Scorecard tool developed.  The scorecard tool is a weighted ch dically re-evaluate the NGO to track 
improvement.   The data will be entered into an ecklist of specific features indicative of capacity.  FJP staff will 
perio NGO database.   Cumulative data can be retrieved from the database, or from the paper forms used to 
collect the data. 

Data Analysis/Dissemination Plan: The implementing partner will transmit the data to USAID/Egypt via quarterly 
and annual reporting 

Data limitation and Quality Assessments:  As with all other indicators reported to Washington, the 
responsible officer will conduct a Data Quality Assessment every 3 years. 

Other Donors in Sector:  

Indicator's Relevance to Gender: The indicator is relevant to gender in that the CSOs targeted for capacity development are all closely involved in promotion of rights for women and children 

Indicator's Relevance to Poverty:  The indicator is relevant to gender in that the CSOs targeted for capacity development are all closely involved in promotion of rights for powerless in society. 

Additional Comments:  This indicator is designed to measure capacity changes among CSOs participating in FJP’s grant program.  The target numbers are therefore dependent upon the nature and quality of the grant 
applications, since these factors will determine both the number of grants awarded and the duration of each grant. 
*The small target number of CSOs showing capacity development in 2010 reflects fact that the FJP end date is July 15, 2010, and we anticipate finishing activities under the grant program during the 2s quarter 2010. 
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1.0 Description of Project Information Technology Component and Objectives  

1.1 Introduction and Purpose 

This Procurement Plan is submitted in accordance with ADS 548, “Program Funded Information 
Technology.”  It is intended to facilitate M/IRM review of the commodities to be purchased in 
support of Contract DFD-1-00-04-00175-00, “Family Justice Activity.” 

1.2 Description of Management Information System 

On March 17, 2004, the Government of Egypt (GOE) issued Law No.10 that provides a new 
procedural legal system devoted to family disputes. Issued on the same day, Law No.11 
established the Family Insurance Fund; the Fund will provide alimony and child support 
payments under family court orders in cases where such payments cannot otherwise be 
collected. The intent of these two measures is to help stabilize the family, but in particular to 
protect children’s welfare.   
 
The Family Justice Activity (FJA) is designed to work with the Egyptian Ministry of Justice (MOJ) 
to support implementation of selected aspects of the Family Court Law (FCL).  In the FJA three 
principal activities are planned:  first, strengthen the capacity of the family justice system to 
mediate family disputes; second, increase access to information on family legal services; and 
third (Task Three), establish a Management Information System (MIS) to support the delivery 
and track results of mediation services.  This procurement plan focuses on the purchases 
needed for this third activity 
 
The development and deployment of a Family Court System MIS is designed to contribute to 
USAID’s Intermediate Result 3, “Increased Availability of Effective Legal Services,” by 
enhancing access to justice for families in the newly established family court system.  Under the 
FJA, the MIS is intended to serve 26 Family Court mediation offices in the three Egyptian 
Governates of Port Said, Giza, and Minya.  The MIS will use information technology software 
and hardware, coupled with improved processes incorporated into an information technology 
assisted workflow framework, to improve the family mediation process with the collection, 
analysis, and reporting of data. Furthermore, the MIS includes distributed processing at 
mediation offices as well as a centralized data-center at the JIC. The MIS will facilitate the daily 
work at mediation offices which will enhance the capability of the mediators and responsiveness 
to families. It will also support higher level managers and decision makers with consolidated 
statistics and data analysis queries. 

1.3 MIS Key Objectives 

The following MIS objectives were derived from the FJA Statement of Work, as well as the Task 
Order for Contract DFD-1-00-04-00175-00.  The objectives are: 
 
 Improve the Family Courts’ ability to mediate family disputes 
 
 Provide rapid and effective information on what is and what is not working 
 
 Track program results by providing accurate and valuable feedback on the FJA’s program 

performance 
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1.4 Roles and Responsibilities 

The Judicial Information Unit (JIU) is the primary lead for Task Three within the Ministry of 
Justice (MOJ) and the Government of Egypt.  As the primary Information Technology provider to 
the MOJ, the JIC is responsible for the Task Three Software Development Life Cycle activities, 
to include defining MIS acceptance criteria to ensure the MIS meets all system performance 
requirements.  Management Sciences for Development (MSD), the primary contractor for the 
FJA project, is responsible for providing project management expertise and technical assistance 
for the FJA MIS.  MSD has selected Triamer Information Sciences, Inc. (hereafter known as 
Triamer) as a subcontractor to provide that project management expertise and technical 
assistance for Task Three.  Working through the Ministry of Justice’s Judicial Inspection 
Department, led Counselor Intissar Nessim, Triamer is supporting the JIC’s development of the 
MIS for the aforementioned 26 Family Court mediation offices.   
 
In addition, MSD is responsible for providing basic information system commodities (hardware 
and software) to the selected mediation office sites.  USAID has set aside $150,000 for the 
purchase of hardware and software for the mediation sites.  Based on the MIS design and 
implementation approach, MSD will provide a maximum of $150,000 in computer equipment 
and commodities to designated sites on a cost-reimbursable basis.  The JIC will install the 
equipment, ensure the equipment is functioning properly and operating in accordance with the 
MIS design.   
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2.0 Summary of IT Needs Assessment 

2.1 Mediation Offices Surveyed 

Initial needs assessments were conducted at 25 of the 26 mediation offices (see Table 1.) 
between April and June, 2006.  In addition, from August 22 – 28 each office  was visited a 
second time by a joint JIC/MSD team to specifically evaluate the suitability of the environment 
from an IT infrastructure point of view and talk to key MIS users about their information needs.   
 

Governate Mediation Office Date 

Port Said PortSaid TBS 

Port Said PortSaid Al Mina TBS 

Port Said PortSaid Al Dawahy TBS 

Giza Dokki Mediation TBS 

Giza Agouza Office TBS 

Giza Bandar Imbaba TBS 

Giza Markaz Imbaba TBS 

Giza Bandar Giza TBS 

Giza Markaz Giza TBS 

Giza Boulaq Al Dakrour TBS 

Giza Markaz Imbaba TBS 

Giza Al Omraneya TBS 

Giza Al Ayat TBS 

Giza Al Badrasheen TBS 

Giza Al Saf TBS 

Minya Bandar Minya TBS 

Minya Markaz Minya TBS 

Minya Samalout TBS 

Minya Matai TBS 

Minya Bani Mazar TBS 

Minya Al Adwa TBS 

Minya Abu Qurqas TBS 

Minya Bandar Mallawy TBS 

Minya Markaz Mallawy TBS 

Minya Deir Mawas TBS 

Minya Maghagha TBS 

 
Table 1.  Mediation Offices Visited 

2.2 Current Information and Operational Environment 

The information environment at the mediation office level is particularly challenging.  The clerks 
do the majority of the data collection, and it is done manually.  These clerks would be the 
principal beneficiaries of automation at the mediation office level.  While all governates are not 
standardized, the forms which are used in the Family Court process are very similar, if not 
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identical.  Case files are established and filed in a central repository, which is either a locker or 
filing cabinet in the mediation offices.  Because case loads are often quite high, the mediation 
offices keep statistics on a daily basis by recording individual case summaries into a book at the 
end of the day.  This summary is updated again at the end of the month.  If they keep up with it 
daily, it only takes a few hours at the end of the month; however, several mediation offices 
reported that it takes about “two to three days” to manually compile the monthly reports.  There 
are no easy ways to determine whether there is an existing file somewhere else that needs to 
be considered in the current case. 
 
From the chief judges’ points of view, the most important statistics are number of applications, 
types of applications, number of cases successfully and not successfully mediated, and types of 
cases that are increasing or decreasing.  Applications are divided into the same categories 
which the 2004 Family Law identifies as “mandatory mediation,” and these are the categories 
they track statistically in all mediation offices.  Presently, those statistics are totaled at the end of 
each day and then compiled at the end of the month.  The mediation offices give the statistics to 
the Chief Judge, who loads them into his computer.  While that monthly compilation process 
takes about 2 – 3 days, one Chief Judge said that he needs the information “within minutes.”  
During case judgments, the Chief Judge often needs near real time information which could be 
easily gathered from a central database if it existed.  Tracking cases across governates is also 
problematic in the current information environment.  The case should be resolved wherever it 
was originally filed, but finding out whether it was unresolved in another governate is extremely 
difficult.  Coordination with other governates is very time-consuming, often taking months to 
complete.  Multiple filings are common. 
 
At the national level, there is currently no means of collecting and evaluating country-wide data.  
While evaluating mediation effectiveness in the family courts at the national level is a GOE 
policy decision, the JIU does receive certain printed monthly statistics from all the courts at the 
country level.  If the JIU had an integrated country-wide database, the JIU would have the ability 
to make faster and better informed decisions.  For instance, the JIU would be able to compare 
the 10 mediation categories mandated by law from each mediation office in order to know what 
categories were increasing and what categories were decreasing. 
 
Current status of information technology infrastructure at the sites is:  TBS 

2.3 MIS Expectations and Needs 

Initial user expectations for the MIS were established through interviews with key MIS 
stakeholders from April – August 2006.  Stakeholders are those that have a vested interest in 
the development, operation, sustainment, and use of the MIS.  Stakeholders include MOJ 
officials (NCJS, JIU, and JIC); chief judges; chief administrators; mediation office heads; 
psychological, sociological, and legal experts; and intake workers. A synopsis of the MIS 
expectations/needs are a system that has: 
 
 Ease-of-use for all key stakeholders, while providing the ability to analyze trends in 

mediation offices according to key indicators, with minimal training 
 
 Ability to lessen the workload of mediation office workers, particularly in compiling statistical 

reports and searching for individual cases already filed in mediation offices 
 
 Information accuracy, confidentiality, and protection of sensitive family court information 
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 Sustainability in the out-years (i.e., beyond FY2010) 
 
 Development, deployment, and training associated with the MIS designed to minimize the 

impact on daily operations in the mediation offices 
 
 Backup workflow alternatives for keeping the work flowing easily, in the event the automatic 

system is inoperative 
 
 Value-added to both the mediation office staff and support to the mediation process 
 
 Look and feel of the current manual work flow forms while eliminating redundant data entry 

and increasing the accuracy of data entry 
 
 Means to analyze and compare data in the 10 mandated categories 
 
 Means to cross-check data from prior cases and from other governances 
 
 Interfaces with other justice databases 
 
 Ability for real time/near real time query by senior officials 
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3.0 Discussion of Primary Application and System Design Concept  

3.1 MIS Scenarios 

Figure 1 shows a global model for expected scenarios for the Mediation Process MIS at the 
mediation offices and MOJ.   We envision three scenarios in the mediation offices: 

 
  (Scenario 1) Mediation locations have no way to setup computer systems 
 

o These locations have no electricity and no real time communications connectivity 
o Locations manually processes forms 
o A data collector will manually collect and enter data into summary forms for each case 
o Periodically, the summary forms will be shipped to the JIC data center 
o JIC data center will enter data in the centralized database for all mediation offices 
 

  (Scenario 2) Mediation locations accommodate computers but no IT communication 
facilities 

 
o These locations have electricity but no real time communications connectivity 
o Locations use automatic MIS forms data entry 
o Data will be downloaded into portable media (e.g., CD format)  
o Periodically, the downloaded data will be shipped to the JIC data center 
o JIC data center will enter data in the centralized database for all mediation offices 
 

  (Scenario 3) Mediation locations can accommodate computers and have IT 
communication facilities 

 
o These locations are optimal for full automation 
o These locations have electricity and real time communications connectivity 
o Locations will use the automatic MIS forms data entry 
o The data will be automatically transferred to and entered in the JIC data center as 

required via Internet/VPN connection 

 38



DRAFT V1 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2.  Global Picture for the Mediation Process MIS Scenarios 
 
 

 

 
Figure 1. MIS Scenarios 
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3.2 Constraints 

 
The global picture of the mediation automation process as shown in Figure 1 has some 
limitations or implied constraints for the solution.  Those are: 
 
 Infrastructure 
 

o Unreliability of power 
o Lack of sufficient power outlets 
o Lack of adequate cooling and dust free environment 
o Lack of communications connectivity 
o Lack of adequate space 
o Lack of adequate numbers of computers 
 

 Training 
 

o Lack of training for staff to use computers 
 

 Processes 
 

o Lack of standardized processes agreed upon among all sites/governances 
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4.0 List of IT System Specifications, Including Hardware and Software 
Architecture 
 
Figure 2 shows a replicable model for the equipment at a mediation office.  It is assumed that 
there will be two workstations, two uninterruptible power supplies, and a multi-function machine.  
The workstations will be connected (networked) back-to-back using UTP wires.  The multi-
function machine will be connected directly to one workstation and accessible to the other 
workstation through the networking.  The workstations operating systems will be Windows XP 
professional.  A modem connection wire will be provided with one workstation (and can be 
removed and connected to the other as needed); however, this will depend on the availability of 
the telephone line connection at sites. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2.  MIS Mediation Office Replicable Model 
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Table 2 includes a brief specification for the hardware and off-the-shelf software needed 
for both the replicable model and the JIC data-center. 
 
 

 Item QTY 
Hardware 

Specifications 
Software Specifications 

1 Computer Workstation 2 To be determined 

 Window XP Professional 
 Symantec Antivirus 
 MS Office – Standard 
 SQL Server - Personal 

2 
Uninterruptible Power 
Supply – UPS 

2 
300 ~ 500 VA 
220 volts 

N/A 

3 Multi-Function Machine 1 

Scanner 
Laser Printer 
Fax 
~ 8 pages per minuet 

N/A 

4 
UTP cable + Connectors 
+ Ducts (as necessary) 

 
30~50 meters  
6 connectors 
Ducts as necessary 

N/A 

5 Phone cable  30~50 meters N/A 

6 
Labor work days – for 
installations at mediation 
offices. 

2 
days 

 N/A 

7 JIC Data – Center Server 1 To be determined 

 Windows Server 2003 – 
Standard Edition. 

 Symantec Antivirus 
 SQL Server 2005 – 

Standard Edition 

8 
JIC Data – Center 
Backup Server 

1 
 To be determined 
 Extra Storage 

Space 

 Windows Server 2003 – 
Standard Edition. 

 Symantec Antivirus 
 SQL Server 2005 – 

Standard Edition 

9 

JIC Development 
Workstations –This item 
is depending on the 
availability of budget after 
having all the essential 
items. 

TBD 

 To be determined 
Can be used as 
backup workstations 
for the mediation 
offices. 

 Window XP Professional 
 Symantec Antivirus 
 Development 

Environment 

 
Table 2.  Hardware and Software Specifications 

 



5.0 Results of Any Studies Recommending Specific IT Tools or 
Platforms 
 
According to initial discussions with the JIC, the JIC will want the development of the 
MIS to build on existing skill sets of the JIC staff, which represents the sole IT capability 
for support to the MOJ.  The JIC is currently installing a data center for use in the 
Administration of Justice Support (AOJS) II project.  The FJA procurement planning has 
taken that hardware and software into account and will build on existing platforms 
wherever possible. 
 
 
6.0 Maintenance and Support Plans for the MIS 
 
To be developed after consultation with the JIC. 
 
 
7.0 Description of Host Country Institution Infrastructure 
 
There are two separate USAID-funded projects which are developing a significant IT 
infrastructure for the JIC:  AOJS II and Criminal Justice Reform.  Of the two projects, 
AOJS II is further along and will provide the baseline capability which the Family Justice 
MIS will build upon.  However, neither AOJS II nor Criminal Justice Reform will automate 
any aspects of the Family Court system.  While many of the MIS stakeholders were in 
favor of automating the Family Court system, this is not currently a task under the FJA 
project. 
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8.0 Relevant System Cost Information 
 
The following table includes the estimated budget for acquiring and implementing the 
proposed equipment model for the mediation offices and the data-center at the JIC. 
 

  
Item QTY 

Estimated 
Unit Price 

Estimated 
Total Price   

             

1 
Computer Work Station 

2 $1,800 $3,600 

2 
UPS 

2 $200 $400 

3 Multi-Function Machine 1 $600 $600 

4 
UTP cable + connectors + 
ducts  1 $50 $50 

5 
Phone cable 

1 $10 $10 

6 
Reserved Amount for Extras  

1 $300 $300 

E
q

u
ip

m
en

t 

M
ed

iatio
n

 O
ffices 

       

 Total equipment per mediation office $4,960   
       

 Total equipment for 26 offices $128,960   
       
       

7 Data Center Server 1 $6,000 $6,000 

8 Data Center Server - Backup 1 $7,000 $7,000 

9 JIC - Workstations  2 $1,800 $3,600 

10 
Reserved Amount for JIC 
extras 1 $4,440 $4,440 

C
en

ter 

D
ata 

       

 Total equipment for JIC data center $21,040   
       

 Estimated Gross Total for the FJA -T3 Equipment $150,000   

 
Note:  the prices might be changed (+/-) according to the discounts of quantities and the 
availability of the software licenses at the JIC. 
 

Table 3.  Estimated Costs 
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9.0 Measurable Success Factors or Outcomes to Assess IT Transfer 
 
The long-term success of the Family Justice Activity will be measured through the 
statistical trends currently tracked by the JIU:  the number of cases filed, the number 
successfully mediated, and the number sent to litigation.  However, the data currently 
collected by the mediation offices has the capability to not only provide aggregate 
trends, but help decision makers determine the nature of the cases which are declining 
or increasing.  Therefore, the MIS’ ability to provide timely data to the JIC, as well as the 
JIC’s ability to provide the insights necessary for MOJ decision makers to make 
appropriate changes to the mediation processes, will constitute the ultimate measure of 
merit for the MIS.  Specific factors include:   
 
 Increased availability of statistics which support the decision makers regarding the 

family mediation process 
 
 Reduction of the number of failed cases 
 
 Increased communication between the mediation process community of users which 

increases the probability of positive changes of the process and results in increased 
success of mediation 

 
 Increased trust of the families in the mediation process, which increase the number 

of successful mediated cases in a shorter time frame 
 
 Increased usability of the MIS by having the ability to identify the implied success 

factors, such as professional experts, seasons, national economy, education, 
communication tools, infrastructure…etc. 

 
 Increased capacity of the JIC’s technical staff in project management expertise and 

utilizing technology to build similar or more complicated systems 
 



Project Budget 





DRAFT V1 

 

49 
DRAFT 


	Table of Contents
	Acronyms
	Executive Summary
	Rationale/Critical Assumptions for Indicator:  
	Rationale/Critical Assumptions for Indicator:  
	This is a USAID Common indicator (PC 5.7)  
	Rationale/Critical Assumptions for Indicator:  
	This is a USAID Common indicator (PC 5.7)  
	Rationale:  This is USAID Common Indicator 5.9 
	Ministry of Justice approves the Judges and staff for training.  
	Rationale: This is USAID Common Indicator   11.2.1
	Critical Assumptions for Indicator: NCCM approves NGO for grant.  
	1.1 Introduction and Purpose
	1.2 Description of Management Information System
	1.3 MIS Key Objectives
	1.4 Roles and Responsibilities
	2.1 Mediation Offices Surveyed
	2.2 Current Information and Operational Environment
	2.3 MIS Expectations and Needs
	3.1 MIS Scenarios
	3.2 Constraints


